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ACTION TAKEN

b Contract Award Extension for the City of Madera Gateway Tree Planting project listed on the
attached chart approved to May 31, 2000.

ISSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds allocated for construction must be encumbered by the award of
a contract within twelve (12) months of the date of the allocation of funds.

For the project listed on Attachment I, the deadline for contract award is rapidly approaching. The
project sponsor has requested an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department supports the project extension request from the City of Madera. The Extension request
for the Santa Clara County — SPRR Roundhouse Relocation project has been withdrawn.

SUMMARY
The Commission has allocated $38,000 in non-federalized money for the project listed on Attachment L.

Attachment I describes progress to date on the project and the delays that have resulted in the extension
request.
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